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	Update to publishable summary and introduction (section 1)
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	Update to Figure 1-2 (Gantt Chart): due date of D6.1 updated from M18 to M25
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	Update to Sect. 1.2.6: 
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· Deadline for internal reporting 
· Update to Table 2-1 (Project progress monitoring: tentative GA meeting schedule): dates and location of meetings
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